

Activity ID	Activity Name	Orig Dur	Rem Dur	Start	Finish	2023				2024				2025				2026				2027				2028				29																							
						J	J	A	S	N	D	J	F	A	J	J	A	S	N	D	J	F	A	J	J	A	S	N	D		J	F	A	J	J	A	S	N	D	J	F	A	J	J	A	S	N	D	J	F			
	KELEMEN 2ND FLR RENOVATIONS	125	125	22-Apr-27	18-Oct-27																																																
	ROBERTS RENOVATIONS	173	173	01-Apr-27	06-Dec-27																																																
	SITE RESTORATION	105	105	23-Nov-27	21-Apr-28																																																

- Actual Work
- Remaining Work
- Critical Remaining Work
- ◆ Milestone
- ◆ Critical Milestone

Run Date: 18-Nov-24 - 15:20
 Data Date: 15-Nov-24
 Project Start: 22-May-23
 Project Finish: 09-Aug-28
 Page 3 of 3

TORCON - P. AGNES JV
COOPER TOWER A (UPDATE 11/15/24)
SUMMARY SCHEDULE



Project # TEMPL			
Date	Revision	Checked	Approved